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WASHINGTON

AGENDA BILL APPROVAL FORM

Agenda Subject: Project No. CP0720 — Change Order Approval Date: February 9, 2009

Department: Attachments: Budget Status Sheet, | Budget Impact:
Finance Contract Amendment Summary $ 6,643 (After grant
reimbursement)

Administrative Recommendation:

City Council approve Change Order No. 1 to the Agreement with Reid Middieton Engineers for Project
No. CP0720, Auburn Municipal Airport Taxiway Improvements, increasing the contract amount by
$265,729.00 for a total revised contract price of $562,729.00 (Washington state sales tax exempt).

Background Summary:

This contract provides engineering services for a parallel taxiway reconfiguration and taxiway electrical
and lighting improvements at the Auburn Municipal Airport. Contract funding is in the following ratio:

1. City of Auburn FUND 435 — Airport: 2-/2%
2. WSDOT Grant Funds: 2-%:%
3. FAA Grant Funds: 95%

On June 28‘“, 2007 a contract was awarded to Reid Middleton Engineers, for a total contract cost,
including tax of $297,000.

This Contract amendment adds construction administration services to the original contract scope of work
and adds engineering scope to upgrade the runway electrical and lighting systems
A summary of the amendment items and each defined change is attached.
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BUDGET STATUS SHEET

Project No: CP0720 Project Title: Auburn Municipal Airport Parallel Taxiway Project
Project Manager: Steven Burke
(O Project Initiation
Initiation Date: (O Permision to Advertise Date: February 2, 2009
Advertisement Date: O Contract Award
Award Date: @ Change Order 1 Approval
O Contract Final Acceptance

The "Future Years" column indicates the projected amount to be requested in future budgets.

Funds Budgeted (Funds Available)

Funding Prior Years 2008 2009 Future Years Total
FUND 435 - Airport (unrestricted) 70,500 70,500
WSDOT Grant 6,643 6,643
FAA Gant 252,443 252,443
Total 0 0 329,586 0 329,586

Estimated Cost (Funds Needed)

Activity Prior Years 2008 2009 Future Years Total
Design Engineering - City Costs 0
Design Engineering - Consultant Costs 0
Property Acquisition 0
Property Acquisition - Consultant Costs 0
Construction Contract Bid 0
Change Order #1 265,729 265,729
Authorizied Contingency (5%) 0
Other - (Indicate what it is) 0
Construction Engineering - City Costs 0
Construction Engineering - Consultant Costs 0
Total 0 0 265,729 0 265,729

* (# ) in the Budget Status Sections indicates Money the City has available.

C:\Documents and Settings\crichar\Local Settings\Temporary Internet Files\OLK23\CP0720 taxiway Engineering

BudgetStatusSheet.xls

10f1




Reid Middleton Contract Amendments
ITEM 1:

The existing Contract for engineering services covered formulation, pre-design, design
and bidding of the Auburn Municipal Airport Parallel Taxiway Project. This contract
amendment adds construction administration to the scope of work of the original
contract.

Parallel Taxiway Construction Administration:

City of Auburn FUND 435 -Airport (2-12%) $ 4, 298.

WSDOT Grant (2-2%) $ 4,298.
FAA Grant (95%) $ 163,326.
TOTAL $171,922.
ITEM 2;

The FAA has agreed to fund an increase in the projects scope to include runway
electrical and lighting upgrades. The current runway electrical and lighting system does
not meet FAA standards. This contract amendment adds engineering scope to design
the runway electrical and lighting system.

Runway electrical and lighting design:

City of Auburn FUND 435 -Airport (2-2%) $ 2,345.

WSDOT Grant (2-12%) $ 2,345.
FAA Grant (95%) $ 89.117.
TOTAL $ 93,807.
Contract Amendment:

Original Contract sum $ 297,000.
Amendment ITEM 1 $171,922.
Amendment ITEM 2 $ 93,807.
Revised Contract sum $ 562,729.
Revised

Contract Funding:

City of Auburn FUND 435 —Airport (2-2%) $ 14,068.
WSDOT Grant (2-2%) $ 14,068.
FAA Grant (95%) $ 535,593.
TOTAL $ 562,729.




